

TECHNICAL ROADMAP

Dated: December 2022



STEP 5 (forecast):

- Investments via VC's
- Further develop mobile app enhancements
- Payment processing
- Credit cards
- Side Chain that is EVM compatible




STEP 2 (Completed):

- Set up initial exchanges
- Present Coin to major reporting sites
- Create Web Wallet



STEP 1 (Completed):

- Release Blockchain to GitHub
- Set up nodes, seeds, wallets



STEP 3 (ongoing):

- Social Media Presence
- Establish Partnerships
- Set up Cold Staking
- Work on further development

STEP 4 (In development):

- Create mobile apps (with RPC)
- Create WRIA token for swaps - COMPLETED
- "Special" cross chain (BSC starting) volume support

