

# TECHNICAL ROADMAP

Dated: May 2022



## STEP 5 (forecast):

- Investments via VC's
- Further develop mobile app enhancements
- Payment processing
- Credit cards




## STEP 2 (Completed):

- Set up initial exchanges
- Present Coin to major reporting sites
- Create Web Wallet



## STEP 1 (Completed):

- Release Blockchain to GitHub
- Set up nodes, seeds, wallets



## STEP 3 (ongoing):

- Social Media Presence
- Establish Partnerships
- Set up Cold Staking
- Work on further development



## STEP 4 (In development):

- Create mobile apps (with RPC)
- Create WRIA token for swaps
- "Special" cross chain (BSC starting) volume support

